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SUBJECT:  Resource Allocation Forecast Review, August 16, 2007

A JPL/DSN Resource Allocation Forecast will cover forecasted usage of the DSN antenna
subnets for July 2008 through December 2010. This analysis will commence on June 6, 2007
and conclude on August 16, 2007. During this process, the Resource Allocation Planning
Service (RAPS) members will accept minor changes to the users’ requirements or tracking
requests in the form of an updated User Loading Profile (ULP). Major changes will be
accepted only if they are submitted in the form of draft changes to the mission’s current Deep
Space Network requirements document. These draft changes should be initialed by the
appropriate Project Manager as this procedure supports our required traceability process.

Please review all attached material (Attachments 1-6). On Attachments 5 and 6 (ULP’s and
Events), update any items requiring change. Please send changes via email to the following
Resource Analysis Team members:

Arthur.E.Andujo@jpl.nasa.gov

SChhan@ijftl.jpl.nasa.gov

DDillard@ijftl.jpl.nasa.gov

DGaribek@ijftl.jpl.nasa.gov

EMartinez@jftl.jpl.nasa.gov

NSartwell@jftl.jpl.nasa.gov

Return a signed copy of the User Loading Profiles and Major Events forms (Attachments 5 and
6) to the Resource Analysis Team, Mail Stop 1400-300, or FAX to: (626) 305-6389. We must
receive all Review Material on or before May 31, 2007.

It is also requested, if not already available, that each mission provide a life of mission grade
ephemeris file (SPK format). These ephemeris files should be delivered to the SPS on or
before May 31, 2007. Please notify the RAP team when this has been completed and include
date range and filename.

Beginning the week of July 16, 2007 the Resource Analysis Team members will begin
contacting appropriate Project/User representatives, as necessary, to review the preliminary
recommendations posted to the RAPWEB on July 16, 2007.

Thank you for your help and cooperation in assuring that the next Resource Allocation Review
will result in decisions providing everyone the maximum amount of support possible.
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Attachments:

1. RAR Time Line

2. User/Mission Planning Set: http://rapweb.jpl.nasa.gov/planningmissions.htmi

3. DSN Resource Implementation Planning Matrix:
http://rapweb.jpl.nasa.gov/planning.html

4. Major Downtime Schedule: http://rapweb.jpl.nasa.gov/downtime.html

5. User Loading Profile: http://rapweb.jpl.nasa.gov/regs.html

6. User Major Events Listing: http://rapweb.jpl.nasa.gov/regs.html

Attachment 1: A schedule for distribution, evaluation, and negotiation of each user's
requirements in preparation of the scheduled review. It is important that this schedule be
followed as closely as possible. Your cooperation is greatly appreciated.

Attachment 2: The User/Mission Planning Set must be obtained from the RAPWEB at:
http://rapweb.jpl.nasa.gov/planningmissions.html . Data in this mission set was obtained from
each Project and user. Please review this material for accuracy and completeness and provide
updates as necessary.

Attachment 3: The DSN Antenna Implementation Planning Matrix must be obtained from the
RAPWEB at: http://rapweb.jpl.nasa.gov/planning.html. The dates on these schedules are best
estimates at this time.

Attachment 4: The latest DSN Major Downtime Schedule must be obtained from the
RAPWERB at: http://rapweb.jpl.nasa.gov/downtime.html. The dates on these schedules are
best estimates at this time.

Attachment 5: The individual Project or User Loading Profile (ULP) must be obtained from
the RAPWEB at: http://rapweb.jpl.nasa.gov/regs.html using either PDF or XLS format. The
ULP’s contain our latest interpretation of the user requirements and must be reviewed in detail
by each user of DSN antenna resources. Please provide redlines on the ULP forms provided
and do not reformat the information, as changes to the form would cause us to reinterpret each
and every requirement, which is a very time-consuming process. Your cooperation will be
greatly appreciated. Please sign the ULP form in the upper right-hand corner and return it even
if there are no changes.

Attachment 6: The individual Project or User Major Events must be obtained from the
RAPWEB at: http://rapweb.jpl.nasa.gov/regs.html using either the PDF or XLS format. The
Major Events contain our latest interpretation of the user's upcoming major events and must be
reviewed in detail by each user of DSN antenna resources. Please provide redlines on the
sheets provided and do not reformat the Major Events form, as changes to the form would
cause us to reinterpret each and every major event, which is a very time-consuming process.
Your cooperation is appreciated. Please sign the Major Events form in the upper right-hand
corner and return it even if there are no changes.
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	TIMELINE
	Calendar Date
	Work Days Remaining
	Milestones
	05/14/2007
	68 Days
	Post Mission Set, Major Events & User Loading Profiles on RAPWEB for Projects/Users Review and Verification on RAPWEB.
	05/31/2007
	52 Days
	Deadline for Projects/Users Responses to Mission Set, Major Events, and User Loading Profiles.  Last day for Trajectory or Viewperiod Updates and Submissions.
	07/17/2007
	21 Days
	Post Preliminary Events, Contentions, Recommendations and Analyses on RAPWEB  
	08/09/2007
	 5 Days
	Projects/Users Review of RAPWEB Major Events, Contentions, & Recommendations – Concluded   
	08/13/2007
	3 Days
	Post Final Major Events, Contentions, and Recommendations on RAPWEB
	08/16/2007
	--
	August RAR Negotiation Process – Concluded   




